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1 |Daily Update Report 10/24/2019 10:39
2
3 Previous Day Levels (Barrells - bbls) Current Day Levels {Barrells - bbls)
4 Tank Total Product Total Water | Total Volume Total Product Total Water
5 ITC - Normal Wastewater Tanks
6 50-2 189 50697 50886 189 50697
7 60-1 9442 43759 53215 10005 43798
8 80-34 5084 57042 62126 4445 50846
9 Totals 14715 151498 166227 14639 145441
10 Incident Related Material
11 81 735 5055 5790 754 4687
12 35-12 0 35345 35345 0 35345
13 80-18 46184 22603 68787 46841 22603
14 80-33 32893 38440 71433 32893 38440
15 100-1 10042 86410 56452 10064 86410
16 100-15 58339 41763 100101 58339 41763
17 100-28 40156 14281 54437 40644 16133
18 100-31 10273 85826 100089 10273 85826
19 100-35 198 51966 92164 855 51862
Totals 198920 425689 624608 200763 427069

21 213635 577187 790835 215402 572510
22 Including Barges
23 2nd 80's Tank Farm Material Lined Up to tank: 100-28
24
25 Barges Storing Incident Material
26 Barge Number Material Ci ined Current Location Size {bhls) Quantity {bbls) Transfer / Activity
27 K-28177 Non-Haz material ITC #4 Being unloaded to ITC #8-1 on 5-22-19
28 MSRC 570 Incident Related Material ITC #8 57,000 45201 Lightered to Web 406 on 5-21-19
29 K-301 ITC 5A Dock 30,000 21000
30 K-29120 ITC 5A Dock 30,000 20605
31 Web 406 MSRC 570 Material SWSY 25,000 0 Material transferred from MSRC
32
34 Tank Physical Status Of The Tank Current Status % Complete Deconstruction Start of Deconstruction Deconstruction Complete
35 80-1 Tank erect, charred, damage to roof No Change
36 80-2 Collapsed No Change
37 80-3 Tank erect, charred, but heavilty damaged No Change
38 80-4 Tank erect, charred, damage to roof No Change
39 80-5 Collapsed No Change
40 80-6 Collapsed No Change
41 80-7 Half of the tank standing, roof collapsed Deconstruction Complete 100% 6/4/2019 6/8/2019
42 30-8 Collapsed No Change
43 80-9 Collapsed No Change
44 80-10 Erect, fixed roof in tact Deconstruction Complete 100% 5/31/2019 6/3/2019
45 80-11 Erect, charred, and damage to roof No Change
46 80-12 Partially Collapsed No Change
47 80-13 Erect, fixed roof in tact Deconstruction Complete 100% 26-May-19 5/30/2019
48 80-14 Collapsed Deconstruction Complete 100% 19-May-18 24-May-19
49 80-15 Collapsed Deconstruction Complete 100% 13-May-19 17-May-19
50
51 Note: After deconstruction of tank walls, floor will be cleaned but remain in place for staging. Floors will be addressed when remediation begins.
52 \ \
53 Waste Streams
54 Initial Quantity Initial Units Current Quantities Prior Day Disposition Facility
55 Isolid Waste - Roll Off 141 Boxes 37 3
56 Jsolid Waste - Drums 406 # of drums 406 0
57 Scrap Metal Pounds 0 Cameron

Empty Foam Totes 1485 # 1485 0
59 Liquid Material
60 |ToTAL 844,532 barrels 876,346

| 61 Jtanks 756,098 barrels 787,912 NA

62 |Trucks 0 gallons 3
63 |Barges 88,434 barrels 88,434 0

Pi 0 barrels NA
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1
2
3 80-34 Information
4 Total Volume Discharge Rate (GPM) Discharge Rate {bbls/day) Estimated Days to Empty Quantity Before Incident
5
6 50886
7 53803
8 55391 0 0 #DIV/0! 10,423
9 160080
10
11 5441
12 35345
13 69444
14 71433
15 96474
16 100102
17 56777
18 100089
19 92717

627832
21 787912 NET DROP In W/W {bbls} Estimated Water Discharged Since Event
22 876,346 2,923 67,731 [bbls
23
24 Incident Water Starting in 80-34
25 45,811 [bbls
26 Current Quantity {bbls) Original Load Date
27 8,300 A 1.5 Turns Needed To R Incident Water
28 26,763 68,717 [bbls
29 12,025
30 20,605 04/18/15 Incident Material In 80-34
31 20,741 986 Tobls
32 88,434
34 Cleaning Complete Deconstruction Order
35 9 Pending Plans and Approvals:
36 10 Request to treat 2nd 80's tank farm water through 80-34
37 11 Empty Foam Tote Disposal
38 8 Incident Material to Southwest Shipyard No More Progress
39 12
40 13 Hard Boom Plan - finalizing today
41 6/9/19 5
42 15
43 14
44 06/04/19 4
45 6
46 7
47 5/31/2019 3
48 25-May-19 2
49 18-May-19 1
50
51
52
53
54 Disposal Method Cumulative Disposal Quantity Unit Cumulative Disposal Quantity Unit
55 Landfill 128 Boxes 3275 Cubic Yards
56
57 Scrap Metal 97 Trucks 1863960 Pounds

0

59
60
61
62 81 trucks 372600 Gallons
63
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Quantity Prior To Discharge
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